





### III. Scope of Services and Deliverables

In accordance with the terms and conditions of the contract, the Consultant shall provide the following services:

1. Conduct a comprehensive assessment of the current state of the project, including a review of all relevant documents, reports, and data.
2. Identify key stakeholders and their interests, and develop a communication plan to engage them throughout the project.
3. Develop a detailed project plan, including a timeline, budget, and risk management strategy.
4. Implement the project plan, ensuring that all activities are completed on time and within budget.
5. Monitor and report on project progress, providing regular updates to the client and identifying any potential issues or risks.
6. Conduct a final evaluation of the project, assessing the impact of the project and identifying lessons learned.

The Consultant shall also provide the following deliverables:

1. A comprehensive assessment report, including a review of all relevant documents, reports, and data.
2. A communication plan, detailing the roles and responsibilities of all stakeholders and the methods of communication.
3. A detailed project plan, including a timeline, budget, and risk management strategy.
4. A final evaluation report, assessing the impact of the project and identifying lessons learned.

The Consultant shall also provide the following services:

1. Conduct a comprehensive assessment of the current state of the project, including a review of all relevant documents, reports, and data.
2. Identify key stakeholders and their interests, and develop a communication plan to engage them throughout the project.
3. Develop a detailed project plan, including a timeline, budget, and risk management strategy.
4. Implement the project plan, ensuring that all activities are completed on time and within budget.
5. Monitor and report on project progress, providing regular updates to the client and identifying any potential issues or risks.
6. Conduct a final evaluation of the project, assessing the impact of the project and identifying lessons learned.

The Consultant shall also provide the following deliverables:

1. A comprehensive assessment report, including a review of all relevant documents, reports, and data.
2. A communication plan, detailing the roles and responsibilities of all stakeholders and the methods of communication.
3. A detailed project plan, including a timeline, budget, and risk management strategy.
4. A final evaluation report, assessing the impact of the project and identifying lessons learned.

The Consultant shall also provide the following services:

1. Conduct a comprehensive assessment of the current state of the project, including a review of all relevant documents, reports, and data.
2. Identify key stakeholders and their interests, and develop a communication plan to engage them throughout the project.
3. Develop a detailed project plan, including a timeline, budget, and risk management strategy.
4. Implement the project plan, ensuring that all activities are completed on time and within budget.
5. Monitor and report on project progress, providing regular updates to the client and identifying any potential issues or risks.
6. Conduct a final evaluation of the project, assessing the impact of the project and identifying lessons learned.

The Consultant shall also provide the following deliverables:

1. A comprehensive assessment report, including a review of all relevant documents, reports, and data.
2. A communication plan, detailing the roles and responsibilities of all stakeholders and the methods of communication.
3. A detailed project plan, including a timeline, budget, and risk management strategy.
4. A final evaluation report, assessing the impact of the project and identifying lessons learned.

## V. Implementation and Monitoring

Activity	Responsible Party	Start Date	End Date	Status
Finalize the project design and implementation plan	Project Manager	2023-01-15	2023-02-15	Completed
Obtain necessary permits and approvals	Legal and Compliance	2023-02-15	2023-03-15	In Progress
Procure materials and equipment	Procurement	2023-03-15	2023-04-15	Completed
Construct the infrastructure	Construction Team	2023-04-15	2023-06-15	In Progress
Test and commission the system	Operations and Maintenance	2023-06-15	2023-07-15	Completed
Monitor system performance and user feedback	Operations and Maintenance	2023-07-15	Ongoing	In Progress

### Processing of Data and Reporting

Task	Responsible Party	Start Date	End Date	Status
Collect and analyze data from various sources	Data Analysts	2023-07-15	2023-08-15	In Progress
Generate reports and dashboards	Reporting Team	2023-08-15	2023-09-15	Completed
Present findings to stakeholders	Project Manager	2023-09-15	2023-10-15	In Progress
Implement corrective actions based on feedback	Operations and Maintenance	2023-10-15	Ongoing	In Progress

## VII. Schedule of Expected Outputs and Deliverables

Deliverable	Responsible Party	Start Date	End Date	Status
Final Project Report	Project Manager	2023-07-15	2023-08-15	Completed
Impact Assessment Report	Impact Assessment Team	2023-08-15	2023-09-15	In Progress
Construction Completion Certificate	Construction Team	2023-06-15	2023-06-15	Completed
System Performance Report	Operations and Maintenance	2023-07-15	Ongoing	In Progress
User Feedback Report	Operations and Maintenance	2023-07-15	Ongoing	In Progress

